
Gunter, Jason 

From: 
Sent: 
To: 

Cc: 
Subject: 
Attachments: 

Elzinga, William J <William.Elzinga@amec.com> 
Wednesday, August 27, 2014 8:37 AM 
Gunter, Jason; 'Arthur Busch'; 'Chris Schmitt'; dave_mosby@fws.gov; Hopkins, Larry; Van 
Horn, Julie; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe'; Madden, Venessa; 
Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert; 
Brandon.Wiles@dnr.mo.gov 
Bondy, Garret E; Smith, Lana M.; Carter, Steve 
RE: Progress Report - July 2014, Focused RI/FS - OU-2, St. Francois County, Missouri 
Doe Run FS MPR 2014-07.pdf 

Categories: Red Category 

Hello Folks, 

Attached please find the OU-2 progress report for July pertaining to the Feasibility Study in progress pursuant to U.S. 
EPA Docket No. CERCLA-VII-97-F-0002, Focused RI/FS, St. Francois County, Missouri. 

Feel free to give me a call with any questions. 

Regards, 

Bill 

William Elzinga 
AMEC E&l 
Sr. Principal Scientist 
15933 Clayton Rd. Suite 215 
Ballwin, MO 63011 
314.520.1506 (cell) 
636.200.5119 (office) 

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed. Its contents 
(including any attachments) may contain confidential and/or privileged information. If you are not an intended recipient 
you must not use, disclose, disseminate, copy or print its contents. If you receive this e-mail in error, please notify the 
sender by reply e-mail and delete and destroy the message. 
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VIA Email 

August 27, 2014 

Mr. Jason Gunter 
Superfnnd Division 
U.S. EPA Region VII 
11201 Rentier Blvd. 
Lenexa, KS 66219 

Re: Progress Report - July 2014 
Focused RI/FS, St. Francois County, Missouri 

Dear Mr. Gunter: 

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above 
referenced project, enclosed please find the Monthly Progress Report for July 2014. 

Please call me if you have questions on this monthly progress report. 

Sincerely, 

William J Elzinga 
Project Manager 

Enclosure 
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PROGRESS 
REPORT 
July 2014 

Focused RI/FS St. Francois 
County, Missouri 

EPA Docket No. VII-
97-F-0002 

ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. Further development of Conceptual Site Model 
B. Complete target area identification 
C. Develop finalized list of Remedies for consideration in the FS 

DATA AND RESULTS RECEIVED THIS PERIOD 

On-going 

SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD 

A. Completion of Big River Fluvial Geomorphic Assessment, St. Francois 
County, Missouri, prepared by The ELM Group, Inc. delayed to 
September. 

B. CSM is subject to continued refinement and analysis. 

PLANNED ACTIONS FOR NEXT PERIOD 

A. Evaluate Remedies selected for consideration 
B. Development of Conceptual Site Model for inclusion in FS 
C. Preparation of additional narratives/tables/figures for Draft FS 

CHANGES IN PERSONNEL 

None 

ISSUES OR PROBLEMS ARISING THIS PERIOD 

None 

END OF PROGRESS REPORT 
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